

GOVERNMENT OF TELANGANA
A B S T R A C T

Municipal Administration and Urban Development Department – IHSDP – Tandur Municipality – Revised Administrative sanction for Rs.1330.40 lakhs and to close the contract of agency – Accorded – Orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.RT.No. 863

Dated: 19/12/2016

Read the following:

1. G.O.Rt.No.670, MA & UD (UBS) Department, dated 12.05.2008.
2. Representation of Managing Director, KLSR Infra tech Ltd., dated 31.10.2014.
3. From CE(PH), Lr.No.126/IHSDP/Tandur Municipality/T7/3/2008, dated 18.11.2014.
4. Govt.Memo No.5736/UBS/2014, dated 23.02.2015.
5. From CE(PH), Lr.No.126/IHSDP/Tandur Municipality/T7/3/2008, dated 19.03.2015 & 08.04.2015.
6. Representation of Managing Director,KLSR Infra Tech Ltd., dated 20.04.2015.
7. Govt.Memo No.5736/UBS/2014, dated 12.05.2015.
8. From CE(PH), Lr.No.126/IHSDP/Tandur Municipality/T7/3/2008, dated 08.06.2015.

<>0<>

ORDER:

In the G.O. 1st read above, orders were issued according revised administrative sanction for Rs.1634.00 lakhs for providing infrastructure facilities in slum of Tandur Municipality under IHSDP scheme with the following method of funding:

Sl.No.	Description	Amount Rs. In lakhs
1.	G.O.I Share	1105.60
2.	G.O.A.P. share	138.20
3.	ULB share	390.20
	Total:	1634.00

2. The Chief Engineer, (Public Health), Hyderabad informed that the work was entrusted to Sri K.L. Sridhar Reddy, Contractor for Rs.14,72,73,179/- and agreement was concluded to complete the work within (9) months from the date of agreement. The agency completed CC Roads and Drains as per agreement quantity and also completed the construction of CUCs in two sites handed over by the ULB and sites for construction of balance 4 number of CUCs were not identified and not handed over by the ULB. The C.E.(PH) has also informed that the CSC meeting held on 17.02.2012 approved revised DPR for 1275.20 lakhs without statutory provision like VAT, Labour Cess, Service Tax etc., based on the SSR for the year 2007-08. He has further reported that the agency was not willing to takeup the balance two number of CUCs with the old rates as the sites for the same could not be handed over by the municipality within the agreement period and requested the Department to close the contract.

3. The Chief Engineer, (Public Health), keeping in view of the above position and in order to restrict the cost of project within administrative sanction amount has revised the estimate duly restricting the quantity to the extent of work done with the rates for year 2008-09 with all mandatory provisions (bankers charges, Insurance charges, Investigation and designs, Technical persons, Supervision Charges, Labour Cess and VAT) for Rs.1330.40 lakhs which is (-) 18.58% less than the original sanctioned estimate duly including the price adjustment of steel and Cement, POL, EOT period. The Chief Engineer(PH), Hyderabad has requested to accord revised administrative sanction for an amount of Rs.1330.40 lakhs in respect of Tandur Municipality under IHSDP Scheme and also to accord permission to include VAT and Labour cess in IBM and to close the contract to the extent of the work done.

Contn..2..

//2//

4. The Government after careful examination of the proposal hereby accord revised administrative sanction for Rs.1330.40 lakhs in respect of Tandur under IHSDP Scheme with the following funding pattern which is (-)18.58% less than the original sanction order.

(Rs. In lakhs)

Sl.No.	Funding Agency	As per original administrative sanction	Revised administrative sanction now issued
1.	G.O.I.	1105.60	1020.16
2.	G.O.T.S.	138.20	127.52
3.	ULB	390.20	182.72
	Total:	1634.00	1330.40

5. The Government also accord permission to Engineer-in-Chief (PH), Telangana, Hyderabad to close the contract of agency to the extent of work done and also to include the VAT @ of 4% and labour cess @ 1% in the Internal Bench Mark.

6. The Engineer-in-Chief (PH), Hyderabad / The Managing Director, TUFIDC, Hyderabad shall take action accordingly.

7. This order issues with the concurrence of Finance Department vide their U.O.No.840/10/WP/A2/15, dated 19.02.2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

NAVIN MITTAL
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (Public Health), Hyderabad.
The Managing Director, TUFIDC, Hyderabad.
Copy to:
The Director of Municipal Administration, Hyderabad
The Municipal Commissioner, Tandur Municipality
The O.S.D. to Hon'ble M(MA).
The P.S. to Secretary to Government, MA & UD Department.
Sf/sc

//FORWARDED BY ORDER//

ASSISTANT DIRECTOR